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ESTIMATE RUN 04/13/2005

ESTIMATE SUMMARY 14:13:45

CONTID: C13166 ESTIMATE NO: 0013 PROG 2002

PCN: 13166-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTH BORE TUNNEL LIGHTING/ VMS PERCENT TIME:

PROJECT NO: IM 0703-269

NORTH BORE TUNNEL LIGHTING/ VMS

NAME OF ROAD:

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 04/13/2005 DATE TIME STARTED 01/23/2004

3100 S. PRAIRE AVENUE DATE LET 12/18/2003 DATE WORK BEGAN

DATE AWARDED 01/05/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/22/2004 DATE ACCEPTED

PUEBLO CO 81005 303 569 0118 DATE NOTICE TO PROCEED 01/23/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,196,700.84 PARTICIPATING $ $ 639,730.84

AWARD PROJECT AMT: 10,976,199.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-7,423.69

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,595.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.19

110.0 TIME ALLOW:

ORIG TIME ALLOW:

420 WORK DAYS

WORK DAYS420

32.68%

7,537,256.57

639,730.84

632,307.15

622,711.18

$

$

$

$

3,659,444.27

0.00

3,659,444.27

2,845,683.18

6,505,127.45

-52,083.16

0.00

6,453,044.29

0.00

AMOUNT DUE 6,453,044.29 622,711.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 622,711.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT
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PCN: 13166-BID ESTIMATE RUN 04/13/2005

PROJECT: IM 0703-269 ESTIMATE NO: 0013 14:13:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF LIGHT STANDARD 16.000 0.000

EACH 0.000 0.00

966.00000 0.000 0.00

202-00700

0010 REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 0.200

L S 0.000 0.00

91,072.00000 0.200 18,214.40

202-00725

0015 REMOVAL OF LUMINAIRE 2,407.000 968.000

EACH 0.000 0.00

90.00000 968.000 87,120.00

202-00750

0020 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.140

L S 0.000 0.00

74,437.00000 0.140 10,421.18

202-00828

0025 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600

L S 0.000 0.00

78,060.00000 0.600 46,836.00

250-00010

0030 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 450.000 450.000

LF 0.000 0.00

43.00000 450.000 19,350.00

606-00301

0035 *END ANCHORAGE TYPE 3D 5.000 5.000

EACH 0.000 0.00

696.00000 5.000 3,480.00

606-01340

0040 *END ANCHORAGE (FLARED) 5.000 5.000

EACH 0.000 0.00

1,118.00000 5.000 5,590.00

606-02005

0045 3/4 INCH ELECTRICAL CONDUIT 2,016.000 220.000

LF 1,796.000 24,856.64

13.84000 2,016.000 27,901.44

613-00075

0045 MATERIAL ALLOWANCE 3/4 CONDUIT 780.000

LF -780.000 -553.80

0.71000 0.000 0.00

0050 1 INCH ELECTRICAL CONDUIT 41,000.000 29,133.000

LF 3,958.000 27,151.88

6.86000 33,091.000 227,004.26

613-00100
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000

LF 0.000 0.00

1.20000 0.000 0.00

0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000

LF 0.000 0.00

1.20000 0.000 0.00

0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000

LF 0.000 0.00

1.20000 0.000 0.00

0050 MATERIAL ALLOWANCE 1"CONDUIT 11,827.000

LF -3,958.000 -4,749.60

1.20000 7,869.000 9,442.80

0050 MATERIAL ALLOWANCE 1 " RIGID CONDUIT 0.000

LF 0.000 0.00

1.20000 0.000 0.00

0055 1-1/4 INCH ELECTRICAL CONDUIT 18,400.000 12,488.000

LF 36.000 230.76

6.41000 12,524.000 80,278.84

613-00125

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000

LF 0.000 0.00

1.61000 0.000 0.00

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000

LF 0.000 0.00

1.61000 0.000 0.00

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000

LF 0.000 0.00

1.61000 0.000 0.00

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 2,312.000

LF -36.000 -57.96

1.61000 2,276.000 3,664.36

0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 3,700.000

LF 0.000 0.00

1.61000 3,700.000 5,957.00
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE 1 1/4 INCH RIGID 0.000

LF 0.000 0.00

1.62000 0.000 0.00

0060 1-1/2 INCH ELECTRICAL CONDUIT 19,000.000 17,618.000

LF 358.000 4,589.56

12.82000 17,976.000 230,452.32

613-00150

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000

LF 0.000 0.00

1.88000 0.000 0.00

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000

LF 0.000 0.00

1.88000 0.000 0.00

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000

LF 0.000 0.00

1.88000 0.000 0.00

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000

LF 0.000 0.00

1.89000 0.000 0.00

0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 1,815.995

LF -179.000 -338.31

1.89000 1,636.995 3,093.92

0060 MATERIAL ALLOWANCE 1 1/2 INCH EXPANSION COUPLING 0.000

EACH 0.000 0.00

49.69000 0.000 0.00

0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000

EACH 0.000 0.00

49.69000 0.000 0.00

0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000

EACH 0.000 0.00

49.69000 0.000 0.00

0065 2 INCH ELECTRICAL CONDUIT 700.000 20.000

LF 110.000 1,534.50

13.95000 130.000 1,813.50

613-00200
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 MATERIAL ALLOWANCE 2" CONDUIT 480.000

LF -110.000 -267.30

2.43000 370.000 899.10

0065 MATERIAL ALLOWANCE 2 INCH EXPANSION COUPLING 1.800

EACH -1.100 -79.92

72.65000 0.700 50.86

0070 3 INCH ELECTRICAL CONDUIT 43,000.000 37,306.000

LF 0.000 0.00

16.46000 37,306.000 614,056.76

613-00300

0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000

LF 0.000 0.00

5.34000 0.000 0.00

0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000

LF 0.000 0.00

5.34000 0.000 0.00

0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000

LF 0.000 0.00

5.34000 0.000 0.00

0070 MATERIAL ALLOWANCE 3" CONDUIT 7,794.000

LF 0.000 0.00

5.34000 7,794.000 41,619.96

0070 MATERIAL ALLOWANCE GALVANIZED STRUT 0.000

LF 0.000 0.00

0.65000 0.000 0.00

0070 MATERIAL ALLOWANCE GALV STRUT 0.000

LF 0.000 0.00

0.89000 0.000 0.00

0070 MATERIAL ALLOWANCE 0.000

LF 0.000 0.00

6.63000 0.000 0.00

0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000

EACH 0.000 0.00

138.70000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000

EACH 0.000 0.00

138.70000 0.000 0.00

0075 3 INCH ELECTRIC CONDUIT BODY (BUB) 8.000 0.000

EACH 0.000 0.00

426.00000 0.000 0.00

613-00303

0075 MATERIAL ALLOWANCE 3 INCH BUB 5.000

EACH 0.000 0.00

123.85000 5.000 619.25

0075 MATERIAL ALLOWANCE 3 INCH BUB 5.000

EACH 0.000 0.00

123.85000 5.000 619.25

0080 3-1/2 INCH ELECTRICAL CONDUIT 260.000 150.000

LF 110.000 4,089.80

37.18000 260.000 9,666.80

613-00350

0080 MATERIAL ALLOWANCE 3 1/2 CONDUIT 50.000

LF -50.000 -362.50

7.25000 0.000 0.00

0080 MATERIAL ALLOWANCE 4 INCH EXPANSION COUPLING 0.500

EACH -0.500 -130.25

260.60000 0.000 0.00

0085 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,765.000 2,765.000

LF 0.000 0.00

17.12000 2,765.000 47,336.80

613-01300

0090 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 483.000 0.000

EACH 0.000 0.00

693.00000 0.000 0.00

613-03501

0095 HID FIXTURES (TYPE M2 TUNNEL LUMINARE) 66.000 0.000

EACH 0.000 0.00

746.00000 0.000 0.00

613-03502

0100 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 36.000 0.000

EACH 0.000 0.00

779.00000 0.000 0.00

613-03503
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PCN: 13166-BID ESTIMATE RUN 04/13/2005

PROJECT: IM 0703-269 ESTIMATE NO: 0013 14:13:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 HID FIXTURES(TYPE M1 TUNNEL LUMINAIRE(FURNISH ONLY) 15.000 0.000

EACH 0.000 0.00

605.00000 0.000 0.00

613-03511

0110 1-1/4 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 
METAL) 

400.000 0.000

LF 0.000 0.00

18.95000 0.000 0.00

613-04125

0115 2-1/2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 
METAL) 

50.000 0.000

LF 0.000 0.00

57.72000 0.000 0.00

613-04250

0120 3 INCH ELECTRIC CONDUIT (LIQUID TIGHT FLEX METAL) 20.000 0.000

LF 0.000 0.00

164.46000 0.000 0.00

613-04300

0125 DIRECT-BURIAL CABLE 8,200.000 7,687.000

LF 0.000 0.00

9.83000 7,687.000 75,563.21

613-05000

0130 WIREWAY 1,620.000 0.000

LF 0.000 0.00

98.72000 0.000 0.00

613-05500

0130 MATERIAL ALLOWANCE WIREWAY 0.000

LF 0.000 0.00

37.52000 0.000 0.00

0135 PULL BOX (24"X24"X8") 2.000 2.000

EACH 0.000 0.00

716.00000 2.000 1,432.00

613-07024

0135 MATERIAL ALLOWANCE HOFFMAN BOX 0.000

EACH 0.000 0.00

365.30000 0.000 0.00

0140 PULL BOX (16"X24"X12") 38.000 38.000

EACH 0.000 0.00

560.00000 38.000 21,280.00

613-07026

0140 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 0.000 0.00

132.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

0145 PULL BOX (28"X28"X12") 2.000 2.000

EACH 0.000 0.00

960.00000 2.000 1,920.00

613-07027

0145 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 0.000 0.00

191.00000 0.000 0.00

0150 PULL BOX (24"X24"X12") 8.000 0.000

EACH 0.000 0.00

894.00000 0.000 0.00

613-07029

0150 MATERIAL ALLOWANCE PULL BOX 8.000

EACH 0.000 0.00

435.00000 8.000 3,480.00

0155 PULL BOX (24"X16"X24") 4.000 0.000

EACH 0.000 0.00

1,097.00000 0.000 0.00

613-07030

0155 MATERIAL ALLOWANCE PULL BOX 4.000

EACH 0.000 0.00

489.00000 4.000 1,956.00

0160 PULL BOX (24"X20"X12") 8.000 0.000

EACH 0.000 0.00

752.00000 0.000 0.00

613-07033

0160 MATERIAL ALLOWANCE HOFFMAN BOX 8.000

EACH 0.000 0.00

121.70000 8.000 973.60

0165 PULL BOX (32"X24"X12") 14.000 14.000

EACH 0.000 0.00

940.00000 14.000 13,160.00

613-07035

0165 MATERIAL ALLOWANCE PULL BOX 0.000

EACH 0.000 0.00

159.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE HOFFMAN BOX 0.000

EACH 0.000 0.00

159.00000 0.000 0.00

0170 PULL BOX (37"X37"X12") 3.000 2.000

EACH 0.000 0.00

1,118.00000 2.000 2,236.00

613-07037

0170 MATERIAL ALLOWANCE HOFFMAN BOX 0.000

EACH 0.000 0.00

355.00000 0.000 0.00

0175 PULL BOX (24"X36"X36") 15.000 8.000

EACH 0.000 0.00

1,403.00000 8.000 11,224.00

613-07180

0175 MATERIAL ALLOWANCE PULL BOX 7.000

EACH 0.000 0.00

435.85000 7.000 3,050.95

0180 PULL BOX (36"X16"X12") 4.000 0.000

EACH 0.000 0.00

929.00000 0.000 0.00

613-07190

0180 MATERIAL ALLOWANCE HOFFMAN BOX 4.000

EACH 0.000 0.00

501.60000 4.000 2,006.40

0185 2 INCH ELECTRICAL BODY (TYPE LB) 2.000 0.000

EACH 0.000 0.00

158.00000 0.000 0.00

613-07200

0185 MATERIAL ALLOWANCE 2 INCH LB 2.000

EACH 0.000 0.00

41.02000 2.000 82.04

0190 2 INCH ELECTRICAL CONDUIT BODY (TYPE TEE) 84.000 0.000

EACH 0.000 0.00

253.00000 0.000 0.00

613-07210

0190 MATERIAL ALLOWANCE 2 INCH TEE 84.000

EACH 0.000 0.00

43.77000 84.000 3,676.68
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PCN: 13166-BID ESTIMATE RUN 04/13/2005

PROJECT: IM 0703-269 ESTIMATE NO: 0013 14:13:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 3 INCH ELECTRICAL CONDUIT BODY (TYPE LB) 4.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

613-07300

0195 MATERIAL ALLOWANCE 3 INCH LB 5.000

EACH 0.000 0.00

103.85000 5.000 519.25

0200 WIRING 1.000 0.050

L S 0.050 30,518.70

610,374.00000 0.100 61,037.40

613-10000

0200 MATERIAL ALLOWANCE WIRE 0.950

LS -0.050 -2,221.41

44,428.25000 0.900 39,985.43

0205 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) 1,798.000 488.000

EACH 214.000 353,100.00

1,650.00000 702.000 1,158,300.00

613-12100

0205 MATERIAL ALLOWANCE BRACKETS 1,309.982

EACH -213.997 -15,067.53

70.41000 1,095.985 77,168.30

0205 MATERIAL ALLOWANCE BRACKETS 5,426.000

EACH -428.000 -9,210.56

21.52000 4,998.000 107,556.96

0205 MATERIAL ALLOWANCE WIREWAY 0.000

EACH 0.000 0.00

346.35000 0.000 0.00

0205 MATERIAL ALLOWANCE WIREWAY 465.000

EACH -214.000 -74,118.90

346.35000 251.000 86,933.85

0205 MATERIAL ALLOWANCE WIREWAY 903.394

EACH 0.000 0.00

346.35000 903.394 312,890.51

0205 MATERIAL ALLOWANCE FIXTURE 777.000

EACH -214.000 -166,402.12

777.58000 563.000 437,777.54
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE FIXTURE 0.000

EACH 214.000 166,402.12

777.58000 214.000 166,402.12

0210 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL)(FURNISH ONLY) 20.000 0.000

EACH 0.000 0.00

1,414.00000 0.000 0.00

613-12101

0215 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) 72.000 0.000

EACH 0.000 0.00

1,944.00000 0.000 0.00

613-12200

0220 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL)(FURNISH ONLY) 5.000 0.000

EACH 0.000 0.00

1,520.00000 0.000 0.00

613-12201

0225 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) 268.000 0.000

EACH 0.000 0.00

1,719.00000 0.000 0.00

613-12300

0230 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL)(FURN) 5.000 0.000

EACH 0.000 0.00

1,459.00000 0.000 0.00

613-12301

0235 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 0.000

L S 0.000 0.00

140,351.00000 0.000 0.00

613-15750

0240 LENS ASSEMBLIES(FURNISH ONLY) 50.000 0.000

EACH 0.000 0.00

327.00000 0.000 0.00

613-20400

0245 LIGHT STANDARD STEEL (40 FOOT) 33.000 33.000

EACH 0.000 0.00

2,010.00000 33.000 66,330.00

613-32400

0250 CONCRETE FOUNDATION PAD 33.000 33.000

EACH 0.000 0.00

2,957.00000 33.000 97,581.00

613-40000

0255 LOWERING DEVICE 4.000 4.000

EACH 0.000 0.00

6,902.00000 4.000 27,608.00

613-50000
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PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

EACH 0.000 0.00

4,340.00000 0.000 0.00

0260 PORTABLE POWER UNIT 2.000 2.000

EACH 0.000 0.00

2,335.00000 2.000 4,670.00

613-50050

0260 MATERIAL ALLOWANCE PROTABLE POWER UNIT 0.000

EACH 0.000 0.00

2,046.00000 0.000 0.00

0265 LIGHTING FIXTURE (FLORESCENT (TYPE A TUNNEL LUMINARE) 39.000 0.000

EACH 0.000 0.00

332.00000 0.000 0.00

613-50110

0265 MATERIAL ALLOWANCE FIXTURES 39.000

EACH 0.000 0.00

100.00000 39.000 3,900.00

0270 TUNNEL LIGHTING CONTROL SYSTEM 1.000 0.250

L S 0.000 0.00

301,922.00000 0.250 75,480.50

613-50325

0270 MATERIAL ALLOWANCE LIGHTING CONTACTOR CABINETS 0.750

L S 0.000 0.00

125,000.00000 0.750 93,750.00

0270 MATERIAL ALLOWANCE LIGHTING CONTACTOR CABINETS 0.000

L S 1.000 96,000.00

96,000.00000 1.000 96,000.00

0275 POWER TRANSFORMER (150KVA,2400-480V,3 PHASE) 8.000 0.000

EACH 0.000 0.00

11,131.00000 0.000 0.00

613-50359

0275 MATERIAL ALLOWANCE 150 KVA TRANSFORMER + TESTING 0.000

EACH 8.000 83,032.00

10,379.00000 8.000 83,032.00

0280 POWER TRANSFORMER (300KVA,480-2400V,3 PHASE) 2.000 0.000

EACH 0.000 0.00

12,616.00000 0.000 0.00

613-50362
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PCN: 13166-BID ESTIMATE RUN 04/13/2005

PROJECT: IM 0703-269 ESTIMATE NO: 0013 14:13:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 33.000 33.000

EACH 0.000 0.00

438.00000 33.000 14,454.00

613-70400

0290 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 16.000

EACH 0.000 0.00

797.00000 16.000 12,752.00

613-71000

0290 MATERIAL ALLOWANCE REFELCTOR, BALLAST, AND BALLAST 
ASSEMBLY

0.000

EACH 0.000 0.00

554.29000 0.000 0.00

0295 LUMINAIRE HIGH PRESSURE SODIUM (TYPE B TUNNEL 
LUMINAIRE) 

352.000 176.000

EACH 0.000 0.00

413.00000 176.000 72,688.00

613-71500

0295 MATERIAL ALLOWANCE TYPE B FIXTURE 176.000

EACH 0.000 0.00

168.00000 176.000 29,568.00

0300 CIRCUIT BREAKER (150A, 3 POLE) 1.000 0.000

EACH 0.000 0.00

3,792.00000 0.000 0.00

613-80015

0305 CIRCUIT BREAKER (400A, 3 POLE) 3.000 0.000

EACH 0.000 0.00

5,129.00000 0.000 0.00

613-80040

0310 2.4KV MOTOR CONTROL CENTER CUBICLE 3.000 0.000

EACH 0.000 0.00

20,997.00000 0.000 0.00

613-80200

0310 MATERIAL ALLOWANCE LIMITAMP STARTER 1.000

EACH 0.000 0.00

14,838.45000 1.000 14,838.45

0310 MATERIAL ALLOWANCE LIMITAMP STARTER 0.000

EACH 1.000 14,838.45

14,838.45000 1.000 14,838.45

0315 MEDIUM VOLTAGE LOAD INTERRUPTER SWITCH 4.000 0.000

EACH 0.000 0.00

20,205.00000 0.000 0.00

613-80270
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0320 EXHAUST FAN 4.000 0.000

EACH 0.000 0.00

2,031.00000 0.000 0.00

613-80400

0325 PANELBOARD (225A, 277/480V, 3 PHASE) 12.000 2.400

EACH 0.000 0.00

2,018.00000 2.400 4,843.20

613-81022

0325 MATERIAL ALLOWANCE PANELBOARDS 6.600

EACH 0.000 0.00

1,033.22000 6.600 6,819.25

0325 MATERIAL ALLOWANCE PANELBOARDS 5.051

EACH 0.000 0.00

1,840.93000 5.051 9,298.54

0325 MATERIAL ALLOWANCE RELAY 12.000

EACH 0.000 0.00

205.00000 12.000 2,460.00

0330 PANELBOARD (5KVA MINI LOAD CENTER) 13.000 6.000

EACH 5.000 7,745.00

1,549.00000 11.000 17,039.00

613-81500

0330 MATERIAL ALLOWANCE PANELBOARD 7.000

EACH -5.000 -2,703.40

540.68000 2.000 1,081.36

0335 STEEL SIGN POST (W 8X18) 56.000 28.000

LF 0.000 0.00

67.24000 28.000 1,882.72

614-00818

0340 CONCRETE FOOTING (TYPE 3) 4.000 2.000

EACH 0.000 0.00

2,049.00000 2.000 4,098.00

614-03003

0345 CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 4.000 4.000

EACH 0.000 0.00

1,320.00000 4.000 5,280.00

614-03100

0350 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) 11.000 0.000

EACH 0.000 0.00

83,795.00000 0.000 0.00

614-10140



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 13166-BID ESTIMATE RUN

PROJECT: IM 0703-269 ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 MATERIAL ALLOWANCE VMS SIGN 11.000

EACH 0.000 0.00

69,980.00000 11.000 769,780.00

0355 VARIABLE MESSAGE SIGN LED (DOUBLE FACED)(FURNISH ONLY 1.000 0.000

EACH 1.000 79,853.00

79,853.00000 1.000 79,853.00

614-10141

0355 MATERIAL ALLOWANCE VMS FURNISH 1.000

EACH -1.000 -67,875.00

67,875.00000 0.000 0.00

0360 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) 44.000 0.000

EACH 0.000 0.00

7,536.00000 0.000 0.00

614-10240

0360 MATERIAL ALLOWANCE LUS 44.000

EACH 0.000 0.00

5,995.00000 44.000 263,780.00

0365 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) (FURNISH 
ONLY) 

2.000 0.000

EACH 2.000 13,682.00

6,841.00000 2.000 13,682.00

614-10242

0365 MATERIAL ALLOWANCE LUS FURNISH 2.000

EACH -2.000 -11,629.70

5,814.85000 0.000 0.00

0370 TRAFFIC MANAGEMENT SOFTWARE 1.000 0.000

L S 0.000 0.00

112,841.00000 0.000 0.00

614-10310

0375 SYSTEM INTERGRATION AND TESTING 1.000 0.000

L S 0.000 0.00

57,054.00000 0.000 0.00

614-10320

0380 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 11.000 0.500

EACH 0.000 0.00

12,348.00000 0.500 6,174.00

614-10350

0385 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED)(FURNISH
ONLY) 

1.000 0.000

EACH 1.000 4,642.00

4,642.00000 1.000 4,642.00

614-10351
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0390 LUS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 44.000 1.000

EACH 16.000 46,096.00

2,881.00000 17.000 48,977.00

614-10360

0395 TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000

EACH 0.000 0.00

1,013.00000 0.000 0.00

614-70336

0395 MATERIAL ALLOWANCE SIGNAL HEAD 12-12-12 4.000

EACH 0.000 0.00

475.00000 4.000 1,900.00

0400 RECESSED CONTROL CABINET 11.000 5.750

EACH 3.000 28,005.00

9,335.00000 8.750 81,681.25

614-72856

0400 MATERIAL ALLOWANCE 5.250

EACH -3.000 -11,928.00

3,976.00000 2.250 8,946.00

0405 SURFACE MOUNTED CONTROL CABINET 4.000 2.000

EACH 0.000 0.00

5,398.00000 2.000 10,796.00

614-72857

0410 FLASHING BEACON 4.000 4.000

EACH 0.000 0.00

2,266.00000 4.000 9,064.00

614-80000

0410 MATERIAL ALLOWANCE FLASHING BEACON 0.000

EACH 0.000 0.00

785.00000 0.000 0.00

0415 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 1.000

EACH 0.000 0.00

24,578.00000 1.000 24,578.00

614-81010

0415 MATERIAL ALLOWANCE TS POLE AND MAST ARM 1.000

EACH 0.000 0.00

7,768.00000 1.000 7,768.00

0420 TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

172.00000 4.000 688.00

614-84455
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0425 CONTROLLER (TYPE 170E) 13.000 0.000

EACH 1.000 13,636.00

13,636.00000 1.000 13,636.00

614-86245

0425 MATERIAL ALLOWANCE CONTROLLER COMPONENTS 11.000

EACH -1.000 -11,590.60

11,590.60000 10.000 115,906.00

0425 MATERIAL ALLOWANCE CONTROLLER COMPONENTS 0.000

EACH 1.000 11,590.60

11,590.60000 1.000 11,590.60

0430 WEIGH-IN-MOTION (LED)(SINGLE FACED) 1.000 0.000

EACH 0.000 0.00

222,601.00000 0.000 0.00

614-86721

0435 WORK STATIONS AND SOFTWARE 2.000 0.000

EACH 0.000 0.00

3,172.00000 0.000 0.00

614-87001

0440 *FIBER OPTIC TERMINATION PANEL - 6 FIBER 11.000 0.000

EACH 0.000 0.00

336.00000 0.000 0.00

614-87006

0445 *FIBER OPTIC TERMINATION PANEL - 12 FIBER 4.000 0.000

EACH 0.000 0.00

529.00000 0.000 0.00

614-87012

0450 *BUFFER TUBE FAN OUT KIT 34.000 0.000

EACH 0.000 0.00

373.00000 0.000 0.00

614-87015

0455 *OPTICAL TRANSCEIVER 15.000 0.000

EACH 0.000 0.00

1,757.00000 0.000 0.00

614-87020

0460 CABLE INNERDUCT (1 INCH) 30,000.000 0.000

LF 0.000 0.00

0.55000 0.000 0.00

614-87040

0465 MASTER COMPUTER AND SOFTWARE 1.000 0.000

L S 0.000 0.00

21,589.00000 0.000 0.00

614-87318



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 13166-BID ESTIMATE RUN 04/13/2005

PROJECT: IM 0703-269 ESTIMATE NO: 0013 14:13:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 60,000.000 0.000

LF 0.000 0.00

1.19000 0.000 0.00

614-87407

0475 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

247,321.00000 0.600 148,392.60

626-00000

0480 F/A MINOR CONTRACT REVISIONS 199,514.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0485 F/A ON-THE-JOB TRAINEE 200.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0490 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0495 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0500 F/A TRAFFIC CONTROL FOR INSTALLATION 30,000.000 1,163.330

F A 0.000 0.00

1.00000 1,163.330 1,163.33

700-70492

0501 ADDED ITEM (LUMP SUM)/ MODIFY SWITCH BOXES 1.000 1.000

L S 0.000 0.00

7,105.72000 1.000 7,105.72

900-00014

0502 ADDED ITEM (LUMP SUM)/ 45 FT MAST ARM 1.000 1.000

L S 0.000 0.00

9,771.30000 1.000 9,771.30

900-00014

0503 ADDED ITEM (LUMP SUM)/ RELOCATE INVERTER 1.000 1.000

L S 0.000 0.00

8,608.69000 1.000 8,608.69

900-00014
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0504 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

10,250.05000 1.000 10,250.05

900-00014

CAT 0200 $632,307.15 6,505,127.05CURRENT AMT 11,196,700.84 $$

PROJECT TOTAL 632,307.15 $ 6,505,127.05CURRENT AMT 11,196,700.84 $$


